

THE MEDCHRONS PILOT — WORKING PLAN

The execution detail behind the pitch


Companion to the onboarding tracker (.xlsx) · Lakefront Injury Group (sample).

Prepared by Alex Donnelly · Customer Onboarding Specialist (sample)

Independent work sample from EvenUp's public materials. Not affiliated with or endorsed by EvenUp. Fictional firm; figures illustrative.

Five phases, each with an exit

You don't move on until the exit condition is met. Owners and status live in the tracker.



A small, deliberately chosen cohort

1

The cohort

2 attorneys, 4 paralegals, 1 records liaison, 1 champion — ~15–25 matters.

2

Include

Standard MVC & premises matters with records collected.

3

Exclude at first

Catastrophic or highly fragmented files — unless complexity is the test.

4

Cadence

Weekly huddle, shared issue log, weekly completed-matter review.

The closed-loop review

Seven questions on every completed MedChron — what turns training into operational learning.

1. Was it submitted at the right stage of the case?
2. Was the source packet ready — records, bills, providers, dates?
3. Did the chronology surface something genuinely useful?
4. Did the paralegal need to correct, supplement, or clarify?
5. Did the attorney use it in evaluation, demand, or strategy?
6. Were missing records or treatment gaps identified?
7. Would the team use it again on the next eligible matter?

The intensive training week

Champions first; every role trains on its own real cases.

	WHO	FOCUS
Mon	Leadership & champions	Confirm vision & metrics; finalize configuration on live cases
Tue	Records & intake	Submission readiness — records, bills, provider list; naming & handoffs
Wed	Paralegals & medical	Build & review the MedChron; review-against-source on every chronology
Thu	Attorneys	Using the chronology in evaluation, valuation & demand prep
Fri	Whole cohort	Go-live, office hours, success-plan check, closed-loop review demo

What good looks like — by role

Full role detail lives in the tracker; here's the outcome for each.

Attorney

Works from a verified chronology; trusts it because they know how to check it.

Paralegal & medical

Shifts from extraction to verification, gap-spotting, case-story development.

Case manager

Acts on surfaced gaps early — records requests, treatment follow-up.

Records & admin

Predictable file readiness; clean handoffs; less downstream rework.

Sponsor / ops lead

Watches adoption health, clears blockers, reinforces the behavior.

MEASUREMENT

What we'd measure together

Operational value — not downstream settlement lift, which is hard to isolate in 90 days.

Adoption

% of eligible matters using the workflow

Speed

Days: record-ready → attorney-ready

Efficiency

Paralegal time per chronology

Quality

Corrections / escalations per matter

Utility

% attorneys who say it accelerated review

Confidence & reuse

Confidence; repeat use as support tapers

Keeping it on track after go-live

SIGNAL

HEALTHY

AT-RISK → ACTION

Utilization

Most eligible matters use it

Falling → office hours, re-train, recheck config

Trust in output

Teams rely on reviewed drafts

Quiet distrust → coach review habit, show citations

Champion engagement

Active, responsive champion

Quiet/departed → re-establish a sponsor

Quality

Few material corrections

Rising → tighten readiness & review checklists

The plan, tracked.

This deck is the working detail; the companion .xlsx runs it — owners, status, and exit criteria for every step.

Alex Donnelly • a.james.donnelly@gmail.com • ajdonnelly.github.io/evenup-onboarding

Independent work sample from EvenUp's public materials. Not affiliated with or endorsed by EvenUp. Fictional firm; figures illustrative.